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Agenda 

1. Review timings against project plan 
2. Review planning conditions 
3. Traffic 
4. Noise 
5. Security 
6. Restoration 
7. Communications 
8. Complaints 
9. Next meeting 
 

1 Review timings against project plan 

Civils site preparation works started on site 5th May 2009 and will be complete during early 
week commencing 15th June. 
 
Mobilisation of the drilling rig will start during week commencing 15th June 2009. The following 
key durations are planned, assuming one well is drilled. If all goes according to plan, rig 
demobilisation could take place week commencing 5th October 2009. 
 

No Activity Duration 
(days) 

Duration 
(weeks) 

Working hours 

1 Rig mobilisation 12 2.4 Mon-Fri 0800-1830 (Sat 0800-1300) 

2 Drilling - reach target location 70 24/7 

3 Drilling - log and run liner 12 
11.7 

24/7 

4 Rig demobilisation 16 3.2 Mon-Fri 0800-1830 (Sat 0800-1300) 

Planned drilling durations, assuming one well 
 
Refer to Appendix 1 for the current target programme. 
 

2 Review planning conditions 

The planning permission was granted with 36 conditions. All conditions are being managed and 
monitored by Star Energy. 
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Since the Albury Working Group meeting of 23rd March 2009, all subsequent planning condition 
submissions requiring consultation have been copied to Joanna Cadman, Clerk to Albury Parish 
Council, for circulation to the Albury Working Group. 
 
4 conditions require notifications to SCC: 
 

Condition Notification Required Submitted Status 

2 Within 7 days of commencement of 
site preparation. 

11/5/09 No further action required. 

4 Within 7 days of commencement of 
drilling. 

- Submission anticipated early July 
2009. 

5 Within 7 days of commencement of 
flaring. 

- Submission not yet required. 

36 Once the overall restoration planting 
and seeding is complete. 

- Submission not yet required. 

 
7 conditions require submissions to SCC: 
 

Condition Key Issue Submitted Approved Notes 

11 Protection of the 
water environment 

30/4/09 

(civils only) 

- Details for drilling to be submitted mid-June 2009. 
Details for testing to be submitted before testing 
commences. 

14 Traffic Management 
Plan (TMP) 

17/4/09 n/a No further action required. Star Energy and their 
Contractors are proactively managing the TMP. 

18 Breeding Birds 27/2/09 - SCC email approval received 28/4/09, formal 
letter awaited. 

19 Badgers 17/2/09 24/2/09 No further action required. 

20 Bats 17/2/09 - SCC email approval received 28/4/09, formal 
letter awaited. 

22 Newts 24/3/09 - SCC approval overdue. 

24 Car Park Restoration 4/6/09 - SCC approval anticipated August 2009. 
 

3 Traffic 

3.1 Drilling Rig Trailer 

The HGV traffic route for the Drilling Phase is presented in Appendix 2. The HGV traffic route 
during the Rig Mobilisation and Rig Demobilisation phases is shown in Appendix 3. 
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The route in Appendix 2 cannot be used for the Rig Mobilisation and Demobilisation phases 
because: 
 

• some of the HGVs are 15 feet high and there is a bridge height restriction of 14 feet and 
6 inches on Appendix B route; 

• 5 of the HGVs are in excess of 44 tonne and must have their route agreed in 
consultation with Surrey Police; and, 

• in consultation with Surrey Police and Surrey County Council / Highway Authority, they 
require us to use Appendix C route for all of the mobilisation / demobilisation HGVs 

 

3.2 Traffic Management Plan 

Traffic management has been going well to date and will continue to be proactively managed. 
 
The revised predicted daily vehicles to the Wellsite during the Rig Mobilisation phase are shown 
below. The number of vehicles during the first six days of mobilisation is slightly above those 
originally anticipated i.e. maximum 5 LGVs per day and maximum 8 HGVs per day. We 
anticipate that this is the only period during the Rig Mobilisation and Drilling phases that will 
exceed the vehicle numbers originally anticipated. 
 

Rig Mobilisation LGVs / Cars / Vans HGVs 

Day 1 5-8 15-17 

Day 2 5-8 12-14 

Day 3 5-8 13-15 

Day 4 7-10 9-11 

Day 5 6-9 11-13 

Day 6 8-11 9-11 

Days thereafter As per TMP As per TMP 

Table 2: Revised predicted daily vehicles to Albury Park Wellsite during the Rig Mobilisation Phase 
 

3.3 Photographic Surveys 

A total of six photographic surveys have taken place to date. The first survey on 30th April was 
accompanied by John Brockwell who advised the locations to be recorded. No significant 
discrepancies have been noted to date. The surveys will continue to be carried out as previously 
agreed. 
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4 Noise 

The noise monitoring is going well. 

5 Security 

There have been no security issues at the Wellsite. PC Nick Sharpe visited the Wellsite during 
week commencing 4th May and was pleased with the security measures in place. Star Energy also 
carry out three security visits per night, at random times. 
 

6 Restoration 

Apart from the recent submission to Surrey County Council regarding Planning Condition 24 
and restoration of the temporary access track car park, there is no change to the overall 
restoration plans since the last Albury Working Group meeting. 

7 Communications 

The communications programme is progressing as follows: 
 

• a leaflet was distributed throughout the village on 14th April 2009 with additional 
copies left in the village Post Office 

• personal contact is being maintained with residents at The Bungalow and Keepers 
Cottage 

• a 24-hour complaint line is available 
• the general Star Energy information line continues to be available in work hours 
• the project website has been updated in line with other information 
• a sign has been erected at the site entrance which includes the complaints line 

number 
• the leaflet was used as a means of briefing the Surrey Advertiser 
• parish council newsletter updates 
• site visits at key stages to be planned 
• village briefing took place at 7.30pm on Monday 27th April 2009 
• site visits are to be arranged 
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8 Complaints 

No complaints have been received to date. 
 
We received a very positive report from the Considerate Constructors Scheme who visited the 
Wellsite on 15th May 2009. The visit concluded that the Wellsite works were in the top 35% of 
construction sites when assessed in accordance with the Scheme’s Site Code of Considerate 
Practice and, that we are clearly putting measures in place in excess of statutory requirements. 

9 Next meeting 

Early July is suggested as suitable timing i.e. when the drilling is likely to have commenced. 
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Appendix 3 – HGV Traffic Route during Rig Mobilisation / Demobilisation Phases 


